


Guidehouse Independent Project Oversight

California State Teachers' Retirement System

May 3, 2023

Pension Solution Overall Assessment



Overall Summary

Sagitec continues to meet their goals in resolving prioritized defects in multiple areas. CalSTRS is focused on foundational strengthening activities such as developing metrics, filling skillset gaps, and defining testing approach and scope. Procurement activities for additional vendors and staff to support the project continue.

Notable risks and mitigations

Risk: Skillset gaps increase risks such as the project’s ability to drive standards across workstreams and provide a single comprehensive view of status
 Mitigation: Sponsors continue to search for the right resources to fill these roles. The Project Director is providing overall direction to the CalSTRS and Sagitec project teams.

Legend: ISP - Interim Services Period; FP - Future Procurement; SD - Schedule Development; MD - Metrics Development