



Teachers' Retirement Board
Pension Solution Project update
September 26, 2024

Agenda

- Project update
- Project metrics
- User acceptance testing
- Budget update
- Risk update



Teachers' Retirement Board
Project update
September 26, 2024

The text is centered on the right side of the white horizontal band. It is written in a teal, sans-serif font. The text is arranged in three lines: "Teachers' Retirement Board" on the top line, "Project update" on the middle line, and "September 26, 2024" on the bottom line.

Project update

- Employer Readiness
- HR update
 - Business Technical Analyst contract
- Successful cloud migration
- Transformation Readiness

Transformation Readiness Teams

Change Management

- Stakeholder meetings
- Change Champion Network
- Cross functional decision log
- Communication matrix

Learning & Development

- Training development
- Train the Trainer
- All staff training
- Business area support

Business Process Readiness

- Role provisions
- Business process documentation
- AI Chatbot services
- Support cross functional decisions


Business Transition

- Successful transition from START to BenefitConnect
- Activities...
 - Before cutover
 - During cutover
 - After cutover




Teachers' Retirement Board
Project metrics
September 26, 2024

The text is centered on the right side of the white horizontal band. It is written in a teal, sans-serif font. The text is arranged in three lines: "Teachers' Retirement Board" on the top line, "Project metrics" on the middle line, and "September 26, 2024" on the bottom line.




System integration test planned pass


SIT planned/actual passed test cases by month as of 8/31/2024




System integration test progress last three months



System integration test planned defects




System integration test defects last three months



Total critical/high defects

Unresolved high-critical defects by defect type (All test efforts)






Teachers' Retirement Board
User acceptance testing
September 26, 2024

Current user acceptance testing activities


- UAT test case development.
 - 417 total test cases identified.
 - 237 finalized.
- Two UAT execution practice sessions.
- Continuing to develop test scheduling approach.

User acceptance testing - test case development


Scenarios Owned By Business Area



Test Case Development Status



Test Case Development Burn-Up





Teachers' Retirement Board
Pension Solution Project budget
September 26, 2024

Budget to date

Pension Solution budget (amounts in millions)	Go live budget¹	Expenditures as of 07/31/2024	Remaining budget available
CalSTRS Project team ²	\$225.3	\$157.1	\$68.2
Technology admin costs	\$16.0	\$6.7	\$9.3
Solution implementation vendor costs	\$281.8	\$222.8	\$59.0
Total Pension Solution budget for go live	\$523.1	\$386.6	\$136.5


¹ An additional \$104.7 million is approved for post implementation activities including maintenance and operations and stabilization.

² CalSTRS Project Team includes project staff, subject matter experts and CalSTRS contractors.



Teachers' Retirement Board
Pension Solution Project risk update
September 26, 2024

Risk Skyline



Key risk topics

- Outstanding defect counts.
- User Acceptance Testing progress.
- Data reconciliation.

End of presentation

CALSTRS[®]

HOW WILL YOU SPEND YOUR FUTURE?

September 2024

Teachers' Retirement Board Meeting