


# Guidehouse Independent Project Oversight Report

## California State Teachers' Retirement System

September 14<sup>th</sup> 2023

# Pension Solution Overall Assessment



## Overall Summary

The Interim Services Period (ISP) completed on 6/30/2023 and the project has begun to follow a formal schedule with an estimated go-live date in Fall 2025. Primary current activities include System Integration Testing (SIT), data-based project status tracking and reporting, and recruitment for a Project Manager.

## Notable risks and mitigations

Risks: The Project Manager role currently remains vacant and is needed to drive coordination, standardization, and process adherence.

Accurate and complete project metrics and leading indicators are needed for accurate project status and schedule management.

Mitigations: CalSTRS continues recruitment efforts for the Project Manager and has identified an interim resource in the short term. Agreed upon metrics along with definitions, development standards, and reporting are currently being developed.

Legend: SIT – System Integration Testing; MD – Metrics Development; PR – Project Resourcing; SM – Schedule Management