



Teachers' Retirement Board
Pension Solution Project update
March 7, 2023




Data team update
Teachers' Retirement Board
March 7, 2023

The text is centered on the right side of the white horizontal band. It is written in a teal, sans-serif font. The background of the slide is a teal color with a faint, light-colored network of dots and lines, and a faint image of a server rack is visible in the upper right quadrant.

Agenda


- Data team update
- Project metrics
- Budget update

Data Team update






Project metrics
Teachers' Retirement Board
March 7, 2023




System integration test planned pass

SIT planned/actual passed test cases by month as of 1/31/2024




System integration test progress last 3 months

SIT planned/actual passed test cases by week as of 2/25/2023




System integration test planned defects

SIT planned/actual defects with unresolved high-critical by month as of 1/31/2024




System integration test defects last 3 months

SIT planned/actual defects with unresolved high-critical last 3 Months



Total critical/high defects

Unresolved high-critical defects by defect type (All test efforts)





Pension Solution Project budget
Teachers' Retirement Board
March 7, 2023

Budget to date

Pension Solution Budget (amounts in millions)	Go live budget¹	Expenditures as of 12/31/2023	Remaining budget available
CalSTRS Project Team ²	\$225.3	\$141.1	\$84.2
Technology admin costs	\$16.0	\$5.1	\$10.9
Solution implementation vendor costs	\$281.8	\$198.9	\$82.9
Total Pension Solution budget for go live	\$523.1	\$345.1	\$178.0

¹ An additional \$104.7 million is approved for post implementation activities including maintenance and operations and stabilization.

² CalSTRS Project Team includes project staff, subject matter experts and CalSTRS contractors.

End of presentation

CALSTRS[®]

HOW WILL YOU SPEND YOUR FUTURE?

March 2024

Teachers' Retirement Board Meeting